
CALFED BAY-DELTA PROGRAM
Tracking Table for Ecos.ystem Restoration Projects

June 1999

CALFED I Project Description Applicant Geographic CALFED I CALFEDI CALFED I CVPIA ° OtherINo.                                                Area Approved       Funds        Funds Funds Funds    Acres Monitoring Status
Funding Obligated Expended

Contract Agency: CALFED Bay-Delta Proqram Prop 204 Funds)
97-C01 RD 108 screen Reclamation Sacramento $2,500,000 $2,500,00C $2,209,957 $3,800,00,( Reduce entrainment of outmigrating fish. Measure Fully executed 7/16/98 - Construction 95%

construction (A175) District 108 ~lainstem screen approach, sweep, and bypass flow complete. Requested Amendment to extend
velocities, contract 6 mos. Through 12/31/99. High water

levels have delayed completion of construction until
Fall 1999.

97-C02 Princeton Fish screen Reclamation Sacramento $1,750,000 $1,750,0,0C $1,469,027 $544,000 $2,675,000 Reduce entrainment of outmigrating and resident Fully executed 9122198, Construction 95%
construction B73(A227) District 1004 Mainstem fish. Measure screen approach, sweep, and complete. Finishing start-up testing.

bypass flow velocities,
97-C03 Watamhed Department of Sacramento $200,00( $200,0,0~ $( $( $0 o- Facilitate broadbased local stakeholder group in Fully executed 8/4/98. DWR completed

management planning Water Mainstem development of watershed plan. Participation and subcontract with Chico State for the program.
for Sacramento River Resources extent of implementation activities. Protect and
Riparian Program . enhance ripadan habitat. Measure riparian
G195) density and species composition, pre and post

project.
97..C04A Selected fish screens Department of Sacramento $446,250 $374,85(~ $24,461 $( $0 Reduce entrainment of outmigrating and resident Fully executed contract for small screens for

(A129) Fish and Game 1"ributaries fish. Measure screen approach, sweep, and 374,850 on 2/2/99.
bypass flow velocifies.

97-C04B Selected fish screens DWR Suisun Marsh $2,784,600 $(; $0 $( $151,0,00 Reduce entrainment of outmigrating fish. Measure DFG cen,not contract for fish screen construction
(A129) ¯ screen approach, sweep, and bypass flow sver $50’0,000, so contract is for small screens for

velocities. 374,850. Suisun marsh screens will go under
DWR contract for $2,784,600.

97-C05 Effects of wetlands UC Davis Delta $546,171 $546,171 $68,602 $( . $0 Evaluate relationship of physical, chemical and    Fully executed 9/24/98. Completed purchase of
restoration on methyl biological gradients on methyl mercury production mercury analyzer and working on verifying
mercury levels (D274) and bioaccumulation. Sample levels of mercury in snalyfical methods-field sampling ongong to

bioindicator species from various sites in the Delta. catalogue wetlands & determine key gradients.
Sample sadiment cores from various sites and
locations in the Delta will be used in mercury
methylation experiments.

97-C06 Contaminant effects on UC Davis Delta $437,32~ $437,32~ $2,56;: $( $0 Evaluate the potential impact of contaminants on Fully executed 11/20/98.
smelt (E6) Delta smelt. Obtain samples and evaluate using

histopathology, genetic and otolith analyses.
Evaluate exposure of young smelt to chemical
commonly found in Delta.

97-C07 Preventing exotic UC Sea Grant ;North Bay $222,83( $222,83(~ $9,65~ $( $63,885 Increase maritime industry members’ awareness of Fully executed 8/24/98. Project delayed until 2/99
introductions from Extension ballast release issues and alternative practices to ;lue to staffing problems. Work on newsletter &
ballast water (146) Program reduce new introduction into the Delta. outreach has begun.

Participation and effectiveness surveys.
97-C08 San Joaquin River real- Department of San Joaquin $932,000 $931,857 $( $( $0 Increase water user awareness of real time data Fully executed 3130199.

time water quality Water ~lainstam and its beneficial use. Survey participation, use of
management program Resources data base and changes in load adjustments.
(D252) Reduce water quality excursion in the SJ Delta

system as real time data is utilized. Measure wata~
quality conditions and variances over time. Monitor
New Melones water operations for net decrease in
releases following a forecast.

97-C09 Developing a genetic Department of San Joaquin $387,00,~ $387,003 $( $( $600,000 Characterize the genetic makeup of SJ Fall run ~ontract fully executed by 2/1199.
baseline for San Fish and Game Mainstem chinook salmon. Collect and analyze tissue
Joaquln salmon (1121) samples from populations over 3 year pedod.
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CALFED CALFED CALFEDCALFED Project Description Applicant Geographic Approved Funds Funds CVPIA Other Acres Monitoring StatusNo. Area Funding Obligated Expended Funds Funds O~
97-Cll Gravel at Basso Bridge Department of Tuolumne Rive= $250,975 $250,97~ $(~ $0 $22,10( Improve the quality and quantity of spawning       Fully executed 1/5/99. Permit application complete LU

(H125) Fish and Game habitat, use, and durability. Redds survey;, visual & should receive approval soon.
observation; carcass surveys - pre and post project.
Monitor channel and geomorphic characteristics
(pebble counts, bulk samples, profiles), pre and
post project and over time. Insert storage of gravel
will be transported downstream over time to
support downstream habitats. Monitor channel and
geomorphic characteristics (pebble counts, bulk
samples, profiles) at downstream locations, pre and
post project.

97-C12 Evaluation of alternative UC Davis Other $957,78" $957,781 $18,405 $0 $746,827 Monitor water quality before and after outreach Fully executed 8/26/98, completed Task Order for
~esticide use reduction program to determine efficiency of program, ~ear 1 work 11/18/98. Development of Alternative

practices (B211 ) Practices Matrix 49% complete
98-C01 Twitchell Island Department of Delta $3,583,00( $3,583,00,~ $0 $0 $~ Eva~uate techniques (o reverse the subsidence of Fu~y executed 5120/9g. Developing subcontracts

Subsidence Study Water Resource Delta island habitat. Monitor biomass acre(ions for the project.
(K250) and deposition of sediment over time, and Costs¯

98-C02 Culture of Delta Smelt Delta $194,870 $194,87C $119,278 $0 $C Develop culture methods to supply all life stage of Fully executed 9/10/98. Physical improvements to
(1166) delta smelt for research studies. Collect data on site completed, testing, & delta water supply with

larvae size, weight, and food intake for different larval fish. Broodfish collection & rotifer culture
water types, tank size, and water constituents. 70% complete.

98-C03 Hamilton wetlands Calif. Coastal Northbay $1,000,01.= $1,000,015 $272,123 $0 $1,324,0,0C Restore subsided diked area to upland seasonal Fully Executed 10/28/98 Sign,ed Task Orders 1-3
restoration planning Conservancy and ti.dal wetland habitats. Monitoring of site for EIPJEIS, Hamilton Conceptual Restoration Plan,
(M140) and SF BCDC physical characteristics (elevation, contours, etc.) and feasibility st~;dy. EIR/EIS complete.

and hydraulics. Water quafity monitoring (salinity,
~emperature and DOJ. Monitorvegetation
development (extent, location, composition, and
density). Survey of use by fish and wildlife.

98-C04 Merced River Ranch Department of Merced River $658,00( $658,00.10 $0 $0 $45,50~ 42 Protect and enhance riparian, wetland and aquatic Combined with 98-C05 Basso Bridge land
acquisition and Fish and Game habitats, and provide supply of gravel for spawning acquisition.
restoration (H122) habitat projects.

98-C05 Basso Bridge land Department of Tuolumne River $172,50( $172,50(~ $0 $0 $C 318 Protect spawning riffles, and protect’and enhance Fufiy executed 1/5/99.
acquisition (H123) Fish and Game riparian species.

98-C06 Water Quality Criteria Department of Landscape $70,00( $67,753 $0 $0 $(~ Develop water quality cdteria for ciorpyrifos and Contract fully executed 3/8/99.
for Chlorpydfos and Fish and Game dlazinon Conduct toxicity test on ceriedaphnia and |
Diazinon (Designated psysa

98-C07 Fathead Minnow CVRWQCB Landscape $400,00( $400,00(; $0 $0 $C Evaluate toxicity and water quality in the Delta. Contract fully executed 2/5/99.
Toxicity (DA) Collect samples quarterly from vedous dver and

slough sites in the Delta for subsequent lab testing
Jar contaminants and toxicity (to(head minnow
larval growth and survival, ceriodaphnia
reproduction)

98-C08 Algal Toxicity (DA) CVRWQCB Sacramento $500,00( $500,00C $0 $0 $£ Evaluate toxicity and water quality in the Delta. Contract fully executed 215199¯
River Collect samples quarterly from various river and

slough sites in the Delta for subsequent lab testing
[or contaminants and toxicity.

98-C09a Sediment Water Quality DPC Delta $24,00( $24,00.(~ $0 $0 $(~ Determine toxicity criteria and sediment reuse Cnntraet fully executed 4116t99.
(DA) ~otential to develop a Delta Dredging Reuse

Strategy.
98-C09b Sediment Water Quality DFG Delta $276,00( $276,00C $(~ $0 $C Same as 98-C09a Full~’ executed 3130/99.

(DA)
98-C09c Sediment Water Quality RWQC Delta " $200,00( $C $0 $0 $C Same as 98-C09a Contract sent to 09S far signature 5128199.

(DA)
98-C10 CMARP (DA) DWR Landscape $800,00( $800,00C $(] $0 $C Develop a Comprehensive Monitoring and Fully executed 514/99

Research Program for CALFED.
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98-Cll Chinook Salmon DFG San Joaquin $285,000 $285,0,00 $( $(3 $( Evaluate fish migration and delays through lower Contract fully executed 6/2/99. LU

Movement in the Lower River and Delta San Joequin River and south Delta as potentially
S JR and South impacted by South Del~a Temporary Barriers, Head
Delta(A1000) of OIdRiverBarrierandlorlowDOlevels. Track

movement of ultrasonic tagged adults.

98-C12 Genetic Comparison of USFVVS Clear Creek $45,493 $0 $( $(~ $( Evaluate alternative steelheed stocks for future Contract sent to DGS for signature 5/4/99.
Stee[head Stocks in restocking of Clear Creek. Collect tissue samples
Clear Creek (F10.01) for genetic evaluation.

98:C13 Spawning Areas of USFWS Sacramento $60,801 $0 $( $(~ $( - Characterization of Green Sturgeon habitat and life Contract sent to contractor for signature 3/19/99.
Green Sturgeon in the River history patterns in the upper Sacramento River.
Upper Sacramento Survey of spawning areas.
River (F1002)

98-C14 Monitoring Spring and USFWS Battle Creek $150,000 $( $(~ $(~ $( Evaluate life history characteristics for spring and Contract sent to contractorfor signature 5/20/99.
Winter-run Chinee~ winter run chinook and steelhead in Battle Creek.
Salmon and Steelheed Fish counts, snorkel surveys, juvenile monitoring
in Baffle Creek (F1003) using screw traps. Genetic data for species.

98.-C15 Biological Assessment UC Davis Sacramento- $241,000 $241,00( $(; $(~ $( Identify the biological characteristics of green !Contract fuliy executed 3/30/99.
of Green Sturgeon in San Joaquin sturgeon. Behavioral and tolerance limits to
the Sacramento-San Watershed temperature ranges for various size fish. Biological
Joaquin Watershed examination of reproduction system and function.
(F1007) Genetic data for GS and white sturgeon. Examine

Embryo samples to measure developmental
)recess over time and varying dver conditions.

98-C16 Developing a DFG Delta $200,0,00 $0 $( $(~ $( Evaluate effectiveness of barge sampling in Contractor has completed review & was received at
Methodology to estimating existence of fish at]near diversion ~)GS contract office 5/26/99.
Accurately Simulate locations. Perform fish-friendly pump sampling and
Entrainment of Fish diversion net sampling at various times.

99-C01 Cosumnes Rver The Nature Delta $400,0,00 $0 $( $0 $( Feasibility Study of Ecosystem Restoration 3ontract at CALFED Legal, awaiting sole source
Feasibility Study (DAI 1) Conservancy / opportunities on the Cosumnes River. approval from DGS.

99-C02 Mokelumne R(ver EBMUD Delta $400,000 $400,000 $~ $~ ~$( Feasibility Study of Ecosystem Restoration Contract fully executed 4/20/99
Feasibility Study (DA12) opportunities on the Mokelumne River.

Total: $ $21,075,615 $17,160,93~ $4,194,06~

32 81~,( 20°.~ 7’8% mmm
contracts Obligated Expendec Executed
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CALFED     CALFED     CALFED     CVPIA    OtherCALFED Project Description Applicant Geographic Approved Funds Funds Funds Funds    Acres Monitoring StatusNo. Area Funding Obligated Expended
Contract Agency: National Fish and Wildlife Foundation (Prop 204 funds)                                                   LU

97-N01 Assessment and        Sacramento     Sacramento         $663,500      $663,50(            $(~         $0 $193,00C         Characterize baseline temporal and spatial trends Contract signed 8/29/98, received QAQC, need to
=mplementation of urban Area Stormwater Mainstem of OP Pesticide runoff in the Sacramento region, review 2 draft subcontracts.
use reduction of diazion Permittees Concentration during vadous conditions and at
and chlorpyritos various locations pre project. Evaluate effect of OP
(Sacramento County) Pesticide control program on the water quality
(B217) conditions. Concentration during various

conditions and at various locations post project,
EvaIuate if the level/condifions are significant
contributors to toxicity. Cerodaphnia toxicity tests.

97-N02 Sacramento River WCB, USFWS, Sacramento $9,879,800 $9,879,80( $1,914,801 $0 $(~ 1,5001 Increase extent of channel meander and flood Contract signed 2/4/99. First property purchase in
floodplain acquisition The Nature Mainstem zones. Mapping of aquatic and terrestrial habitats, escrow.
and riparian restoration Conservancy Increase native riparian growth and reduce exotic
(G261) distdbufion adjacent to the river. Measure trae

density and species composition and height, pre
and post project, Measure exotic weed cover, pre
and post project. Measure floor litter quality and
quantity to evaluate accumulation and
Carbon/Nitrogen ratios, pra and post project.
Conduct point counts and areas searches for
songbird pop~dlations and habitat characteristics as
indicator of ecological health. Groundwater
~iezometers samples for evaluating water quality
adjacent to restoration area, pre and post project
and adjacent sites.

97-N03A Sacramento River USFWS, The Sacramento $780,000 $780,00( $1,435 $0 $(~ 3002 Same as 97-N02 Contract signed 12/8/98.
acquisition and dparian Nature Mainstem
forest restoration (G278 Conservancy

97-N03B Sacramento River WCB Sacramento $512,500 $( $0 $0 $(~ See Same as 97-N02 Scope of work received 3/16/99. Under review.
floodplain acquisition Mainstem 97NO3A Draft contract complete.
and riparian restoration %"=

97-N04 Sacramento River The Nature Sacramento $898,700 $898,70( $816,80(] $0 $(~ 95 Same as 97-N02 Contract signed 10/28/98. Property purchased.
mean,der restoration Conservancy Mainstem Complefing subcontracts for site preparation and
(G291) planting.

97-N05 Restoration planning (M Placer County American River $222,530 $222,53(~ $0 $0 $222,53(~ Evaluate restoration needs toward the protection Contract executed 3/29/99.
and N Fork Amedcan and improvement in water quality, aquatic habitat
River, Auburn Ravine, and its assessibility, and riparian communities.
Coon Creek) (F297) III

97-N06 Butte Creek acquisition CSU, Chico Butte Creek $187,128 $187,12~ $0 $0 $135,00(~ 902 Protect ripadan habitat. Monitor revegetation. Contract signed 12/21/98.
and riparian restoration Similar to 97-N02.
~’G?lf~

97-N07 Cottonwood Creek Graham Cottonwood $61,000 $61,00.( $17,516 $0 $10,00C Describe geomorphic conditions and changes in Contractor signed 7/1/98. Work is ongoing.
channel restoration Matthews & Creek region toward development of channel and dparian
planning (G171) Associates restoration plan. Survey of geomorphic and

dpadan characteristics, current and historical, and
eventually post project.

97-N08 Lower Mill Creek Mill Creek Mill Creek $69,000 $69,00( $1,899 $30,000 $109,67(~ 3 Increase native riparian growth adjacent to the Contract signed 12/29/98.
"iparian restoration Conservancy, dver. Measure tree density and species
’,G292). The Nature composition and height, pre and post project.

97-N09 Monitoring of Delta San Francisco Delta $100,000 $100,00(~ $29,318 $0 $20,00(~ Eval,uate toxicity and water quality in the Delta. Contract signed 9/18/98.
contaminants (D264) Baykeepe.r Collect samples quarterly from various dver and

slough sites in the Delta for subsequent lab testing
for contaminants and toxicity (fathead minnow
larval growth and survival, ceriodaphnia
reproduction)
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CALFED CALFED CALFED CVPiA Other ~’-CALFED Project Description Applicant Geographic Approved Funds Funds Funds Funds    Acres Monitoring Status 03No. Area Funding Obligated Expended
97-N10 Jepson Prairie So!ano County Delta $244,80’ $244,801 $0 $0 $(~ 6002 Restore habitat. Monitor vegetation/trae Contract signed 1/29/99, LU

restoration and Farmlands, survivorship, abundance, size arid distribution, pre
conservation plan Ol~en Space and post project and comparison to control.
(K109) Foundation

97-N11 In-Channel Island Association of Delta $270,270 $270,27( $11,993 $0 $91,00C Demonstrate effective biotechnicol methods to Contract signed 7/15/98.
restoration/demonstratio Bay Area reduce erosion of in-channel islands and adjacent
n (K185) Governments delta island banks. Visual observation of wave and

current energy, pro and post project for different
application practices for different hydrodynamic
conditions. Field mapping and sediment
deposition/accretion pre and post project and
compare with control. Survey of fish and wildlife
use and breeding, including invasive non-native
species, Demonstrate that installations con be
installed while minimizing impact to existing
ecctogical values. Pre and post project surveys of
fisher and terrestrial biota. Survey for vegetation
colonization and succession.

97-N12 Franks Tract restoration Moffat and Delta $231,500 $231,50( $9,762 $370,00( 40 Restoration of deeply flooded habitat to tidal Contract signed 12/29/98.
(K216) Nichol perennial aquatic, shaded riverine aquatic, and mid

Engineers, DPR, channel isiand shoal and shoal habitats, TBD -
DWR Physical/geomorphological charactedstico of

islands.

97-N13 Tyler island levee Habitat Delta $885,20; $885,20; $32,567 $0 $( 6 Eval,uate alternative vegetative and biotachnical Contract signed 7/22/98.
rrotaction and habitat Assessment & techniques for restoring and stabilizing levee and

restoration pilot project Restoration bank erosion and dpadan and shallow water
(K38) Team, Inc habitat. Measure boat wake energy dissipation for

different installation practices, compare with centre.
Measure sediment deposition occurring with
different installation practices, compare with control
and different locations. Survey macroinvertebrate
a~d fishery population for the different installation
practices, compare with control and different
locations. Survey survival and growth of vegetation
between different installation practices, compare
with control and different locations.

97-N14 Cosumnes start-up WCB, The 3osumnes $1,975,10( $( $9 $0 $C Conduct baseline monitoring of riparian vegetation, Reviewing Scope of Services and Task Order. |
stewardship and Nature !River wildlife, avian and fish resources I
restoration (H307) Conservancy

97-N16 Bay Point shoreline East Bay Suisun Marsh $185,000 $185,00C $0 $0 $53,90( 522 Restore tidal salt marsh habitat and function. Contract signed 8/12/98.
Restoration Plan (K42) Regional Park and Bay Monitor tidal flow and range over time. Monitor

District ~, water quality and sedimentation processes over
time. Monitor changes in plant species diversity,
densityand cover. Surveyuse byfish and wildlife
over time.

97-N18 Cullinan Ranch Ducks Unlimited North Bay $368,500 $368,50( $(~ $0 $662,00( 1,4952 See 97-N16 Contract executed 3130199.
restoration (M327) Inc.

97-N19 Tolay Creek restoration Ducks Unlimited "(’olay Creek $283,00( $283,00( $232,09.0 $0 $422,00C 3122 See 97-N16 Contract and first task order approved by CALFED
(M326) Inc. and signed t0/16/98. Channel modifications

complete and levee breeched Dec. 1998.

97-N20 Implementing programs Community San Joaquin $1,680,631 $1,680,631 $318,742 $0 $(: Increase awareness of users to detrimental impacts Contract signed 7/20/98.
to reduce the use of Alliance with Mainstem and m,itigation approaches. User survey on past
)esticidee and fertilizers Family Farmers and post-project application. Evaluate different

in Sacramento and San application techniques and their impact on runoff
Joaquth watersheds water quality, develop protocols and models.
(B289) Water quality and flow measurements in surface

water adjacent to sites. Increase farmer awareness
of impacts of pesticide use and alternatives to
reduce water quality problems in the Central Valley,
and San Joaquin basin.
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CALFED C/M.FED CALFED
CALFEDNo. Project Description Applicant GeographiCArea Approved Funds Funds FundsCVPIAFundsOther    Acres Monitoring Status

Funding      Obligated    Expended
97-N21 Knights Ferry gravel Carl Mesick Stanislaus $536,410 $536,41( $73,494 $( $90,00(~ Improve spawning habitat quality and quantity, and Contract signed 9/30/98. LLI

replenishment (H137) Consultants River evaluate conditions for successful and durable
restoration. Map redd locations and changes over
time and under different gravel supply conditions, at
various sites. Measure transect and vertical
hydraulic gradient during spawning pedod and after
incubation at various sites. Improve incubation
habitat and conditions by adding gravel with no
fines. Intergravel water temperatures, flows, DO
levels, substrate size, fine sediment intrusion at
various sites.

98.N01 RD 2035 Fish Reclamation Sacramento $100,000 $100,00C $0 $( $0 Reduce entrainment of outmigrating fish. Measure Contract executed 3/31/99.
Screen(A1002) District 2035 River screen approach, sweep, and bypass flow

velocities.
98-N02 Expanding California Institute for Bay-Delta $49,000 $49,00C $0 $( $0 Research project to inventory and develop a Contract signed 3/12/99.

Salmon Habitat to Alter Fisheries Watershed mechanism to purchase dams and diversions from
Dams and Diversions Resources willing sellers to improve fish passage
(A1006)

98-N03 Life History and Stoc~ Yuba Co. Water Yuba River $120,000 $( $0 $( $0 Characterization of steelhead habitat and life Contract sent to contractor for signature on 4/5/99.
Composition of Agency history patterns in the Yuba River. Trap fish
Steelhead Trout (F1005 through year, and then measure and collect scale

and tissue samples for evaluation. Genetic data for
steelhead.

98-N04 Small Fish Screen Pelgar Mutual Sacramento $95,000 $C $0 $( $0 Evaluate the effect of screenin.g small scree.n Contract sent to contractor for signature on 3/26/99
Eva,luation (110’03) Water Company River diversion. Fyke net and live box sampling at

screened and unscreened diversions at various                                                                 ,~,
h)’draulic and operating conditions.

99-N01 ACID Fish Screen(DA4) Sacramento Sacramento $5,100,000 $~ $0 $( $6 Reduce entrainment of outmigrating fish. Measure Draft proposal under review. Will meet in Apri~ to
Area Stormwater River screen approach, sweep, and bypass flow continue to discuss water as cost-share.
Permittees velocities. Evaluate the impact of shallow water

restoration actions on watar quality. Collect and
conduct physical/chemical analyis of water and soil
samples.

Total: $ $25,498,572 $17,695,97,~ $3,460,417
25 69~ 14% 80%
Contracts Obligated Expended Executed

I
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Geographic     CALFED      CALFED      CALFED      CVPIA     OtherCALFED Project Description Applicant Approved Funds Funds Funds Funds    Acres Monitoring StatusNo. Area Funding Obligated Expended

Contract Agency: California Urban Water Agencies/Metropolitan Water District (Stakeholder funds)
95-M01 Intedm Flow Restoration U.S, Fish &     Sacramento                $(            $0            $0 $500,000         $(          A. separate Battle Creek Project recentty approved Completed.

Wildlife Service Tributaries has monitoring. See 98-B16.

95-M02 Fish Screen and Ladder Durham Mutual Sacramento $316,50C $316,500 $258,208 $464,720 $127,03"1 For Butte Creek system, 100,000 juvenile spring- Completed.
. Construction Tributaries run have been marked. Also evaluation offish

behavior at ladder entrance was completed.

95-M03 Construct Fish Ladder M&T Sacramento $C $(3 $0 $100,000 $3"~8,00t For Butte Creek system, 100,000 juvenile spring- Completed.
on Parrott-Phelan Dam Ranch/Parrott Tributaries run have been marked.

95-M04 Gravel Restoration DWR Sacramento $(: $0 $0 $39,400 $t3,10( Small gravel project. Restore and improve Completed.
Project River floodplain functions. Restore riparian and wetland

vegetation. Monitor vegetation, fish and wildlife
nnm ~IRtin,n,~,            -

95-M05 Pump Station M&T Sacramento $1,610,00C $1,610,000 $1,610,000 $2,254,000 $830,00( A separate AFRP monitoring plan. NMFS Completed.
Relocation Construction Ranch/Parrott Tributaries monitored vetocity on screen face. Improve and

Investments Co restore spawning habitat and durability, conduct
redd counts and other use surveys.

95-M06 Implementing programs Community Watershed $660,00( $660,000 $654,200 $0 $( Monitoring of progress of willingness of farmers to Year 2 of 3 year project.
to reduce the use of Alliance with reduce pesticide use is being documented.
)esticides and fertilizers Family Farmers

in Sacramento and San
Joaquin watersheds
(S~OS)

95-M07 Fish Screen Suisun RCD Suisun Marsh $450,00( $450,000 $450,000 $450,000 $( Suisun Resource Conservation District haslong- Completed.
Construction term monitoring program. Reduce entrainment.

Measure s~reen approach, sweep and bypass ftow
velocities.

95-M08 Winter-r~n Chinook DWR Watershed $300,00( $300,000 $284,000 $0 $250,00( Research protocols are peer-reviewed. Completed.
Salmon
Captive Broodstock

96-M01 Construct Siphon & Western Canal Sacramento $3,095,87~ $3,095,873 $2,986,067 $3,095,873 $3,265,875 Monitoring plan has been designed and is Completed. "
Associated Water District Tributaries underway. Reduce entrainment. Measure screen
Improvements. approach, sweep and bypass flow velocities.

96-M02 Prospect Island - DWR Delta $2,500,00( $2,50,0,000 $0 $0 $6,650,00( Design, implement and monitor restoration of Expect contract execution in near future.
Shallow Water shallow water habitat/wetlands on Prospect Island. I
HabitatP~Vetlands

96-M03 Sacramento $500,00( $500,000 $237,725 $0 $500,00(~ Demonstration project will monitor riparian habitat Completed.
Ripadan Habitat River
Restoration Verona-
Col]insville (Phase 1-
Fens.)

96-M04 Princeton Pumping Reclamation Sacramento $75,00C $75,000 $75,000 $150,000 $100,00( Reduce entrainment measure’screen approach, Completed.
Plant Fish Screen District t004 River sweep and bypass flow velocities.
Phase l-Feas.)

96-M05 Fish Screen -Feasibility Princeton- Sacramento $75,00~: $75,000 $75,000 $75,000 $( Monitoring does not apply to a feasibility study. Completed.
Engineering Codora-Glenn / River

Provident
Irrigation
Distdcts

96-M06 Cosumnes River The Nature Delta $1,500,00C $1,500,000 $1,500,000 $1,250,000 $9,250,00C 3,30.01 Restore and improve floodplain functions. Restore Completed.
Preserve (Vatonsin Conservancy riparian and wetland vegetation. Monitor
Ranch Acquisition) vegetation, fish and wildlife populations.
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CALFED Project Description Applicant Geographic CALFED CALFED CALFED CVPIA OtherApproved Funds Funds Funds Funds    Acres Monitoring StatusNo. Area Funding Obligated Expended
9,6-M07 Fish Screen Princeton- Sacramento $5,500,00C $5,500,00(~ $3,503,77~ $5,281,20(~ $C Screen will have velocity monitoring. Owner wilt Completion expected in August 1999.

Construction Codora-Glenn / River conduct fyke netting for fish counts.
Provident
Irrigation
Districts

96-M08 Fish Screen Suisun RCD Suisun Marsh $500,00[ $500,000 $( $500,000 $(; Suisun Resource Conservation District has long- Need USFWS decision on priorities.
Construction (Phase 2- term monitoring program. Reduce entrainment.
Install Additional Measure screen approach, sweep and bypass flow
Screens) velocities.

96-M09 Sherman Island - Levee DWR Delta $480,00(~ $480,0,00 $76,26~ $0 $480,00(; Riparian habitat will be monitored for growth and Bids exceed budget, Steedng Committee denied
Habitat Demonstration endurance, request for additional funding. Proponent
Project evaluating next step.

96-M10 Research to Predict University of Delta $575,17; $575,172 $121,55~ $0 $(; Project develops conceptual model based on field Steering Committee approved additional $100,172
Evolution of Restored Washington investigations, for additional fisheries and bird field work.
Diked Wefiands

96-M11 Applied Research to DWR Watershed $450,00(; $450,000 $~ $0 $600,00(; Research protoceis are peer-reviewed. Project is underway.
Identify Chinook Salmor
Runs via Genetics

96-M12 Batfie Creek- Chinook Bill Keir Sacramento $306,00C $306,000 $274,27~ $0 $(; Monitoring is part of a recently approved Battle Completed.
Salmon & Steelhead Associates Tributaries Greek project, See 98-B16.
Restoration Study

96-M13 Yule Bypass - Habitat DWR Yule Bypass $226,00C $226,000 $205,00C $0 $30,006 Restore and improve floodplain functions. Restore Project assigned to NFWF. Project completed.
Restoration Stu.dy riparia,n and wefiand vegetation. Monitor

vegetation, fish and wildlife populations.

96-M14 Clear Creek- Property Western Shasta Sacramento $211,00(; $211,000 $211,00(; $211,000 $(~ 120 Restore and improve floodplain functions. Restore Project assigned to NFWF. Project completed.
Acquisition RCD Tributaries riparian and wetlaed vegetation. Monitor

vegetation, fish and wildlife populations.

96-M15 Intro. of Non-indigenous San Francisco Watershed $197,0.0(; $197,000 $184,65(; $0 $(~ Reports are peer-reviewed. 90% complete.
Aquatic Species Estuary institute
Research Program

96-M16 Sacramento River and CSU, Chico Sacramento $145,20(; $145,200 $61,34I $0 $(~ ~roducts meet mapping standards. 80% complete.
Major Trib.- Corridor River
Mapping Project

96-M17 Yuba River Fish Screen Browns Valley Sacramento $114,75(; $114,750 $40,453 $114,750 $116,506 Reduce entrainment. Measure screen approach, 30% complete.
Replacement Irrigation Distdct Tributaries sweep and bypass flow velocities.

g6-M18 Determine Effects of Phyllis Fox & Watershed $110,00C $110,000 $15,00(; $0 $(; Project terminated. Agreement could not be reached on project scope.
Toxics Associates

96-M19 Wilkins Slough - Fish Reclamation Sacramento $100.00(; $100,0g0 $100,00(; $100,000 $16,30C Monitoring does not apply to a feasibility study. Completed.
Screen Prelim. Design District 108 River

96-M20 Fish Screen Project Banta-Carbona San Joaquin $100,00(; $100,000 $(; $1,916,750 $(~ Reduce entrainment of outmigrafing and resident In order to accommodate delta smelt habitat, a new
Irrigation Distdct River [~sh. Measure screen approach, sweep and bypass feasibility study has been completed.

flow velocities.
96-M21 Adams Dam Fish El Escalon Sacramento $70,30~ $70,304 $63,271 $0 $50,00(~ Draft monitoring plan for physical and biological    Completed.

Screen & Ladder Ranch Tributades monitoring has been completed by owner. Reduce
entrainment. Measure screen approach, sweep
and bypass flow velociges.

96-M22 Gord~l Dam Fish Screen Gorfi~l Ranch Sacramento $67,99C $67,990 $61,19t $0 $58,50(; Draft mon,itori,ng plan for physical and biological    Completed.
& Ladder Tributaries monitoring has been completed by owner. Reduce

entrainment. Measure screen approach, sweep
and bypass flow velocifies.

o96-M23 Innovative Fish Screen Jim Buell & Watershed $90,00(; $9.0,0,00 $51,773 $0 $C Research protocols are peer-raviewed. Project will be complete at 60 ~/o of work due to ESA
for Small Diversions Associates cencems.
Demonstration Project

96.M24 Butte Creek- CSU, Chico Sacramento $83,00(; $83,000 $(; $0 $83,00,(; Existing conditions report and recommendation for’ 90% complete.
Watershed Tributaries Iuturo action including monitoring.
Management Strategy

Paga
Acq,u s~ o,. of laud w~e e a~] o part are mamt~ eed ~n ex~s ng agrmu~ ural use - farmed or g~azed.
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CALFED     CALFED     CALFED     CVPIA     Other    Acres                 Monitoring                                 Status
CALFED Project Description Applicant Geographic Approved Funds Funds Funds FundsNo. Area Funding Obligated Expended
96-M25 Battle Creek- Chinook Western Shasta Sacramento $50,00( $50,000 $25,065 $50,000 $(] Monitoring is part of a recently approved Battle 50% complete,

Salmon & Establish RCD Tributaries ?-,reek project. See 98-B16.
Watershed

96-M26 Prospect Island- DWR Delta $35,00( $35,000 $35,000 $0 $(: Monitoring plan is complete. Completed.
Develop Monitoring Plan

96-M27 Nodh Delta Area- CSU, Delta $24,50,( $24,500 $9,245 $0 $(: Inventory of readng habitat for fisheries, including /’5% Complete
Juvenile Salmon Sacramento ~sheries surveys..
Rearing

97-M01 Wilson Ranch screen Deseret Farms Sacramento $200,00( $0 $0 $( $(~ Reduce entrainment of outmigrating fish. Measure Draft contract sent to Deseret Farms of California.
(A313) of Calif. Mainstam screen approach, sweep, and bypass flow

~’elocifies.
97-M02 Battle Creek screens Department of Battle Creek $395,00( $395,000 $0 $(~ See 98-B16 DWR has completed first phase of work; remaining

and fish passage (A194) Water work in progress.

97-M03 Gorrill Dam screen and Gordll Land Butte Creek $369,64’1 $369,641 $61,191 $755,948 $268,318 Reduce entrainment of outmigrafing fish, Measure Project is complete.
ladder (A179) Company screen approach, sweep, and bypass flow

~’elocities. Increase upstream passage of returning
adults.

97-M04 Adams Dam screen and Ducks Unlimited ;Butte Creek $217,00.( $217,000 $157,500 $508,192 $171,00(: Increase upstream passage of returning adults. Project is complete.
passage (A330) thc, Monitoring of fish behavior at the entrance of an,d

"novement through the ladder. Reduce entrainmenl
~f outmigrating fish. Measure screen approach,
sweep, and bypass flow velocities.

97-M05 Saeltzer Dam Fish Townsend Flat Clear Creek $138,20( $0 $0 $0 $(~ Increase upstream passage of returning adults.     USBR undertaking environmental and permitting
Passage (A108) Water Ditch Monitoring of fish behavior at the entrance of and tasks; so CUWA’s funding for this project was

Company movement through the ladder. Reduce entrainmenl reduced by about $100,000. Project on hold until
af outmigrating fish. Measure screen approach, negotiations between Townsend Flat Water Ditch
sweep, and bypass flow velocities. 3o. and USBR regarding water rights are

97-M06 Hastings Tract screen Hastings Island Delta $27,00( $0 $0 $0 $C Reduce entrainment of outmigrafing fish. Measure Draft’c(;nt’ract being prepared.
feasibility study (A314) Land Company screen approach, sweep, and bypass flow

celecities. Increase upstream passage of returning
adults.

97-M07 Banta-Carbona fish Banta-Carbo.na San Joaquin $938,87~ $0 $0 $0 $6 Reduce entrainment of outmigrating fish. Measure Received proponents indication of desire to
screen (A101) Irrigation District Mainstem screen approach, sweep, and bypass flow proceed. Contract under preparation.

~’elocifies. Increase upstream passage of returning
adults.

97-M08 TuolUmne River channel Turlock Irdgafion Tuolumne Rive $2,353,10( $0 $0 $0 ~;(] Increase survival of outmigrafing smolts. Monitor Negotiating a change of scope for review by
restoration (Peel 9) District lemperature and water quality, pre and post project CALFED.
(H134) Conduct mark/recapture experiments. Protect and

restore spawning habitats and their durability.
Monitor flows and geomorphic and channel
~haracteristics pre and post project. Survey
spawning activity, pre and post project.

97-M09 Tuoiumne River setback Turlock Irrigation ITuolumne Rive "$2,801,00( $0 $0 $0 $(: Increase survival of outmigrafing smolts. Monitor Negotiating a change of scope for review by
levees and channel Distdct ~em,perature and water quality, pre and post Project. CALFED.
restoration (H136) Conduct mark/recapture experiments, Protect and

restore spawning habitats and their durability.
Monitor flows and geomorphic and channel
;haracteristics pre and post project. Survey
spawning activity, pre and post project.

rotah $ $27,958,10,= $21,499,930 $13,387,758
~.3 77% 48°/ 77%
3ontracts Obligated Expended Executed

Pege 9
Acquisition of land where all o, pert a e mainta~ed in existieg agricultural use - fa mud ur g azed.

o Acquisition of existing habitat, or restoration of p,ubl~o lauds or existing degraded bah;tat - Ne land use change.



CALFED     CALFED     CALFED     CVPIA     Other    Acres                 Monitoring                                 StatusCALFED Project Description Applicant Geographic Approved Funds Funds Funds Funds - O~No. Area Funding Obligated Expended

Contract Agency: U.S, Bureau of Reclamation (Federal funds)
97-S01 Watershed           US Forest      Sacramento        $371,00(     $371,00C      $50,000        $6 $69,000        Existing long-term condition monitoring program in- Contract executed 3116/98.

~mprovements/sediment Service Tributaries ~ece
stabilization (Deer, Mill,
Antelope Creeks) (F5)

97-B02 Sedimentation USGS Delta $1,046,20( $1,046,20C $243,00.0 $6 $(~ Describe the movement and availability of sediment Contract executed 3116/98 for $587,000. Contract
movement and in the Delta, as needed for habitat restoration, executed 5/21/98 for $460,000.
availability and Monitor sediment transport (suspended load and
monitoring in the Delta bedload) at several locations.

97-B03 Liberty Island acquisition USFWS Delta $8,577,00( $8,577,090 $(; $25,0.0,0 $[ 4,7601 Protect and restore tidally influenced wetlands,    Contract executed 3/11/98. NEPA documentation
(K207) dpedan corridors, and upland habitats, Measure underway. Acquisition expected by 10/31/99.

distribution of habitats and species populations,

97-B04 Acquisition and USFWS San Joaquin $10,647,0’0( $10,647,00C $1,651,006 $6 $9,353,00[ 61691 Protect and restore lands, riparian corridors, and Contract executed 3/11/98. One parcel acquired,
restoration of Refuge Mainstam other wetland habitats. Measure distribution of appraisals underway on other parcels. Closure
lands (S JR NWR) habitats and species populations, expected in Sept.
(L209)

97-B05 Bear Creek floodplain USFWS Bear Creek $334,00( $334,00C $332,00,0 $6 $80,00£ 13262 Protect and enhance riparian, floodplain and Contract executed 3114198.
restoration wetland habitats. Measure distribution of habitats
demonstration project and species populations.
(SLNWR) (L212)

97-B0,6 Assessment of organic USGS Other $1,400,00( $1,400,000 $382,006 $6 $(~ Evaluate habitat influences o.n the production and Contract executed 3/16/98 for $517,000. Contract
matter in the- habitat an,d uti,lization of organic matter as food source in the exec~tad 7/22/98 for $833,000.
its relationship to the Delta, and improve modeling capabilities. Obtain
food chain (J3) or measure food quality and quantity from various

locations and habitat types

98-B01 Richter Brothers screen Richter Brothers Sacramento $49,00( $49,09C $6 $6 $(~ Reduce entrainment of outmigrating fish. Measure Executed 6/5/98.
(A226) Mainstam screen approach, sweep, and bypass flow

velocities.
98-~02 Bceger Family Farm Boeger Family Sacramento $15,00( $15,000 $0 $6 $(~ Reduce entrainment of o.utmigrating fish. Measure Executed 8/18/98.

screen (A319) Farms Mainstem screen approach, sweep, and bypass flow
velocities.

98-B03 ACID fish passage Andersor~- Sacramento $325,00( $325,006 $325,006 $fl $50,00{~ Reduce entrainment of o.utmigrating fish. Measure Executed 6/5/98.
(A215) Cottonwood Mainstem screen approach, sweep, and bypass flow

Irrigation District velocities.

I
98-B05 Sand and Salt Creek Coiusa County Colusa Basin $598,63,~ $598,633 $23,006 $0 $1,508,0.0(~ Evaluate different application practices and Executed 6/24/98.

watershed project Resource vegetation conditions on impact to level of surface III
(F189) Conservation runoff of OP pesticides and sediments. Water

District quality and flow measurements in runoff adjacent to
sites. Evaluate if stable grade conditions will
reduce erosion. Site erosion monitoring, pre and
post project.

98-B07 Evaluation of selenium USGS Delta $1,588,70.~ $1,588,70~c $225,0.06 $0 $1,190,65~ Evaluate sources of selenium at various times and Interagency contract executed 8/12/98.
sources, levels, and locations. Collect and analyze water column
consequences in the samples. Evaluate impact of selenium on critical
Defla (B103) prey/indicator species at various times and

locations, and relata to impacts on species of
concern. Collect and analyze selected
prey/indicator species. Measure levels and kinetics
~n species of concern under controlled uptake

98-B08 Cache Slough habitat Reclamation Delta $85,00{ $85,00(] $0 $0 $0 . 92 Restoration of levee using environmentally friendly Executed 612/98.
enhancement (M315) Distdct No. 2060 approaches. Sediment deposition/accretion and

tapographtc surveys, pra and post project. Survey
of vegetation survivorship, diversity and growth at
various increments of time.
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CALFED CALFED CALFEDCALFED Project Description Applicant Geographic Approved Funds Funds CVPIA Other
Acres Monitoring Status 03

No. Area Funds FundsFunding Obligated Expended
ILl98-B09 IPM Padnership to Central Contra Delta $266,000 $266,00C $16,00g $( $191,000 Increase awareness of users to detrimental impacts Executed 8120198.

ImproveWaterQuality Costa Sanitary and mitigatioas approaches. User survey on
in Suisun Bay and Local District participation, value, and product sales pre and post
Creeks (B236) implementation. Reduce the runoff levels as a

result of implementation. Concentration of OP
~esflcides in infiuent of waste water, and may have

urban creek water quality measurements, and
compare pre and post project,

98-B10 Inventory of forest road US Forest Cosumnes $38,000 $38,00( $0 $( $0 Develop watershed restoratiSn plan to reduce Executed 8/6/98.
systems, Cat Creek Service River ~osion,. Monitor aquafle habitat an~ cha~ne~
Watershed (F65) characteristics, water chemistry and species

~opulaflon/use.
98-Bll Woodbridge fish screen Woodbridge Mokelumne $1,575,000 $1,575,00( $79,00( $( $0 Increase upstream passage of returning adults.    Executed 6/30/98.

and passage (A197) Irrigation Distdct River Reduce entrainment of outmigrafing fish. Measure
screen approach, sweep, and bypass flow
celocifies.

98-B13 Napa River Wetlands Napa County Northbay $1,000,000 $1,000,00( $0 $( $0 956 Protect and restore native marsh wetland habitat. Executed 9/24/98.
acquisition (M131) Land Trust Monitor vegetation, fish and wildlife populations.

98-B14 Bacterial treatment of UC Berkeley San Joaquin $’1,148,326 $1,148,32~ $140,000 $( $0 Demonstrate the effectiveness of microalgae as a Executed 9/9/98.
Selenium in the Mainstem substrate for nitrate and selenium reduction in
Panoche Drainage sgdcaltural discharge water. Treatment
[B273) effectiveness and operational issues, Costs of

process, to estimate costs for full scale operation,

98-B15 Evaluationoftagging Northwest Landscape $625,000 $625,00( $( $( $0 Evauatefeasb tyandbenefitsformassmarking Executed711198. ~’~
date (180). Marine techniques. Date review on tagging and recovery.

Technology Inc

98-B16 Batfie Creek scrseqs Department of Battle Creek $395,000 $395,00(~ $5,000. $( $0 !Increase upstream passage of returning adults over Executed 9/10/98.
and fish passage (A194’, Water barriers to make habitat available for spawning and

Resources rearing. Video obsewaflon and radiotag tracking
at the CNFH fish ~edder. Monitor and estimate
population� via snorkel, carcass counts, redd and
aedal surveys. Measure relative abundance,
distribution and emigration timing of juveniles via I
screwtrap. Measure and evaluate fish injury with I
,CNFR passage using organosomat~c index.
I Measurement of flow and velocity at various stage                                                           I,M
heights to determine performance and reliability to
design standards. Preclude passage of hatchery
fish during their return to the hatchery. Direct
~obsarvations at weir and upstream; tracking of
radio tagged fish. Increase rivedne habitat quality
and quantity (flow). Reduce entrainment of
outmigratieg fish. Measure screen approach,
sweep, and bypass flow velocities. -

98-B17 Cosumnes floodplain The Nature Cosumnes $3,400,000 $3,500,00(~ $3,500,00( $( $0 2,256~ Restore and improve floodplain functions. Restore Executed 718198.
acquisition and Conservancy River ¯ dparian and wetland vegetation. Monitor
restoration (H307) vegetation, fish and wildlife populations,

98-B21 #.nedromous Fish Department of Mill Creek $’1,280,000 $C $( $( $0 Reduce entrainm,ent of outmigra6ng fish. Measure Agreement being prepared.
Passage at Clough Dam Water screen approach, sweep, and bypass flow
on Mill Creek (BI000) Resources velocities.

98-B22 Fish Passage Tehama-Colusa Sacramento $340,600 $340,60(~ $( $C $0 Similarte98-B16 Execeted3/8/99.
Improvement Project at Canal Authority Mainstem
[he Red Bluff Diversion

Steelhead and Chinook Natural Heritage Other $178,200 Increas6 upstream passage of returning adults. Agreement sent 3/16/99.
Salmon Fish Passage institute et. al. Measure physical configuration and velocities.
Barrier Remediation on Observation of Upstream migration.
the Guadulupa River
(B0OSt Pager Acquisition of land whore a[~ or part are mnintaln0d in exist~g agricultural use - fnrmed or razed¯

a Acquisition ei existing habitat, or restoration of pnbllc la,nds nr existing degraded habitat - No la~d use cha~ge.



CALFED " CALFED CALFED CVPIA     Other    Acres                    Monitoring                                       StatusCALFED Project Description Applicant Geographic Approved Funds Funds Funds FundsNo. Area Funding Obligated Expended
98-B24 ACID Fish Passage and Anderson- Sacramento $860,00( $0 $1 $0 $(~ Protect and restore tidally influenced wetlands, Agreement sent 3/11/99.

Fish Screen ICottonwood Mainstam riparian corridors, and upland habitats
Improvement Project, i lrrigation District
Phase II, Final Design
~tBI007)

98-B25 Cosumnes River Foundation of Cosumnes $188,25.= $188,255 $(~ $0 $188,255 Increase upstream passage of returning edults. Executed 3/11/99.
Salmoid Barrier 3alifornia River Pre and Post project monitoring of spatial and
Program Fishery(B1009’, temporal spa~ning distribution and spawning

habitat.

98-B26 Boeger Family Farm Boeger Family Sacramento $139,50( $0 $(~ $e $139,506 Reduce entrainment of outmigrafing fish. Measure Agreement being prepared.
Fish screen Phase II: Farms Mathstem screen approach, sweep, and bypass flow
Construction (B1014) velocities.

98-B27 Hastings Tract Fish Hastings Island Delta $271,25( $0 $(~ $(] $271,756 Reduce entrainment of o.utmigrating fish. Measure Agreement" being prepared.
Screen Phase I1: Land Company screen approach, sweep, and bypass flow
Construction (B1015) velocities.

98-B28 City of Sacramento Fish I City of Sacramento $654,50( $0 $(~ $5 $745,00(~ Reduce entrainment of outmigrating fish. Measure Agreement being prepared.
Screen Replacement Sacramento River screen apl~reach, sweep, and bypass flow
Project Phase 2 - velocities,
Design (B1016)

98-B29 American Basin Fish ’qatomas Mutual Sacramento $200,0,0( $0 $( $200,00~ $5 Reduce entrainment ofoutmigratin,g fish. Measure Agreement being prepared.
Screen and Habitat !Water Company River screen approach, sweep, and bypass flow
Improvement Project velocities.
(B1017)

98-B30 San Joaquin Valley Deparb’nent of San Joaquin $3,00( $0 $(~ $(~ $(~ Increase student awareness of issues and needs of Executed.
’Salmonids in the F sh and Game River a.quatic~and terrestrial natural resources.
Classroom Program
Enhancement (H 1001)

98-B31 Traveting Film Independent Landscape $54,0,0( $54,0,00 $36,00(~ $5 $5 Increase public awareness of issues and needs of Executed 2/23199.
Festival/Heron Documentary functional river system.
BoothNi.deo Archive 3roup
(H1002)

98-B32 Environmental Committee for Other $28,00( $28,000 $14,00C $0 $(] Increase farmer awareness of issues and needs of Executed 2125/99.
Agriculture Conferences Sustainable functional river system.
and Field Tours (H10051 ~griculture

98-B33 Sacramento River, ¯ ISacramento Sacramento $49,64( $49,640 $8,00C $410,005 $1,082,50(~ Increase pubIicawareness of issues and needsof Executed 2/25/99.
Headwaters to the River Discovery River functional river system.
Ocear~, Pubtic 3enter
Information and
Education (H1006)

98-B34 Discover the Flyway ~’olo Basin Delta $49,00( $49,000 $(~ $6 $(~ Increase student awareness of wetlands and Executed 3/22/99.
(H 1008) Foundation wildlife issues in the Yolo Basin.

98-B35 The Butte Creek ~SU-Chico Sacramento $33,00( $33,000 $(~ $(~ $(~ Increase public awareness of issues and needs of Executed 3/15/99.
Watershed Educational River aquatic and terrestrial natural resources.
Workshops and Field
Tours Series (H1010)

98-S36 Bay-Delta Water Education Landscape $40,00( $40,000 $(~ $0 $(~ Increase public awareness of environmentalissues Executed 318199.
Environmental Foundation in the Bay-Delta.
Restoration Educafion
Program (H1015)

98-B37 -fhe Virtuat Science The Delta Delta $42,00( $0 $1 $(~ $5 Increase public awaren,ess o~ environmental issues Contra.ctor not responding.
Center and Hands-on Science Center in the Bay-Delta.
Learning Programs st Big Break
rHtnlf}~

98-B38 Water Hyacinth Sacramento Other $9,60( $0 $; $5 $6 Increase public awareness of issues related to Executed.
Education Program Regional County release of hyacinth.
(H1017) Sanitation

District
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98-B39 Water Challenge 2010 San Francisco Landscape $64,500 $64,50( $C $(~ $15,000 Increase public awareness of environmental and Executed 3/5/99.

(H1018) Bay Model water management issues in the Bay-Delta.
Visitor Center,
USACE

98-B40 Tuolun~ne River Natural Cityof Modesto Delta $44,700 $( $C $(~ $( Increase public awarer~ess of issues and needs of Executed.
Resources Program dyer system environment.
(HI010)

99-B01 Battle Creek Salmon PG&E Sacramento $28,000,000 $49,00( $49,00C $(~ $0 Increase upstream passage of wintar-run salmon Contract being prepared.
and Stae[head Tributary and spring-run salmon
Restoration Project

99-B02 Lower Butte Creek Ducks Unlirnite¢ Sacramento $775,000 $( $( $(~ $0 Increase upstream passage of ~’eturning adult s. Contract being prepared.
Project Phase II (D.~3) Inc. Tributary Reduce entrainment of outmigrating fish.

99-B03 ACID Fish Passage and Anderson- Sacramento $5,253,000 $( $(~ $C $01 Increase upstream passage of returning aduita. Contract being prepared.
Fish Screen Cottonwood Mainstem Reduce entrainment of outmigrating fish. Measure
Improvement Project, Irdgation District screen approach, sweep, and bypass flow
Phase III (D/~) velocities. Evaluate the impact of shallow water

restoration actions on water quality. Collect and
conduct physicallchemica~ ana~yis of water and soit
samples,

99-B04 Merced River Salmon Dept. of Water Merced River $130,000 $( $( $(; $0 Reduce entrainment of outmigrating fish. Measure Contract being prepared.
Habitat Enhancement; Resources temperature and fish distribution and abundance.
Lower Stone (DA6)

99-B05 Merced River Salmon Dept. of Water Merced River $1,633,000 $( $C $(~ $0 Same as 99-B04 Contract being prepared.
Habitat Enhancement; Resources
Ratzlaff Reach (DA7)

99-B06 ~ssessment of bept.of Fish and Bay-Delta $3,~0,0,000 $t $( $(~ $710,000 Determine bioavailable sources of mercury in the Contract being prepared.
Ecological and Human Game Bay-Delta Watershed. Obtain data on mercury

Health Impacts of levels in fish and complete pilot mine remediation
Mercury in the Bay-Delt~ feasibility studies.
Watershed

Totat: $ $77,604,613 $34,479,86," $7,078,00~
46 44% 9°/~ 67%
Contracts Obligated Expendec Executed

Pe,g,e t3
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Geographic CALFED CALFED CALFED CVPIA Other
No.     Project Description Applicant Area Approved Funds Funds Funds Funds Acres Monitoring Status

Funding Ob|igated Expended

Contract Agency: US Environmental Protection Agency (Federal funds)
97-E01 Watershed Plan (Big Big Chico Creek Big Chico $295,31 ~ $295,31~ $118,125’ Reduce impacts of past and ongoing land use $127,517 will be obligated in ApdL EPA watershed

Chico Creek) (F219) Watershed Creek )ractices to enhance aquatic habitats Conduct [ueds.
Alliance riparian and geomorphic surveys, pre and post

project.

97-E02 Watershed planning Deer Creek Deer Creek $196,55z $196,55~ $78,62; $231,000 Reduce land use practices detrimental to aquatic Executed.
(Deer Creek) (F237) Watershed environments. Monitor Water quality,

Conservancy,
CSU Chico /

9B-E01 Naps River waterst~ed Napa County Northbay $252,00( $252,00(~ $145,371~ $( $0 Protect and enhance the ripadan and riverine Executed 5/29/98.
M92) Resource habitats. Monitor habitat characteristics,

Conservation geomorphology and bank stability, flow/runoff,
District species assessments, and water quality. Facilitate

broadbased local stakeholder group in
development of watershed plan. Develop dver
model to assess alternative scenarios. Collect flow
and e.hmnnp.l/nenmnrnhnlc~.nv deta,

98-E02 Sennas Creek Southern Nodhbay $302,0.0( $302,00(; $80,73~ $C $0 Protect and enhance the dparian and riverine Executed 5/29/98.
watershed (M113) Sonoma County habitats. Monitor rivefine conditions: gravel,

Resource temperature. Riparian monitoring and non native
Conservation control. Implement environmentally-responsible
District vineyard management practices. Monitor water

quality and habitat characteristics. Increase public
awareness of issues and needs of aquatic and
terrestrial natural resources. Increase upstream

$0 passage of returning adults.

98-E03 Regional Wetlands San Francisco Northbay $76,00( $76,00(; $( $0 Evaluate restoration and rehabilitation needs of    Completed.
Goals Project (M130) Estuary Institute region.

98-E94 Peta~ums River Southern Northbay $220,00C $220,00C $( $( $0 Evaluate and implement restoration and Executed 5/13/99
Watershed Restoration Sonoma County rehabilitation needs of the region.
Program (G1014) Resource

Conservation
District

98-E05 Cottonwood Creek Cottonwood Sacramento $161,00( $161,00(~ $( $~ $0 Facilitate broadbased local stakeholder group in Executed on 5/11/99
Watershed Group Creek Tributary development of watershed plan. Evaluate
Formation (G1015) Watershed restoration needs of region.

Group

98-E06 Battle Creek Watershed Battle Creek Battle Creek $145,00( $145,00C $( $( $0 Facilitate broadbased local stakeholder group in EPA executed a cooperative agreerrtent with NFWF
Stewardship (G1018) Watershed development of watershed plan, Improve ~n February to manage these 14 watershed

Conservancy watershed practices to reduce detrimental impacts projects. A NFWF sub-agreement is expected by
on aquatic habitats, and of June.

98-E07 Local Watershed Friends of Code Northbay $47,50( $47,50(; $( $[ $0 Develop steelhead restoration plan. Collect fish Executed on 4/2/99.
Stewardship: Steelhead Madera Creek habitat and population information and
Trout Plan (G1022) Watershed thermograph data.

98-E08 Cctd Water Fisheries City of San Jose- Other $200,00( $200,00(; $( $[ $0 Evaluate restoration needs of region. EPA executed a cooperative agreement with NFWF
. and Water Quality Environmental in February to manage these 14 watershed

Element (G1023) Services projects. A NFWF subagreement is expected by
Department end of May.

98-E09 Meraed River Corddor Stillwater San Joaquin $300,00C $300,00(; $( $( $0 Facilitate broadbased local stakeholder group in Executed 5/25/99
Restoration Plan Sciences & River development of watershed plan. Evaluate
(G1026) Merced Co. restoration needs of region.

Planning &
Comm. Develp.
Dept. -
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98-E10 South Yuba River Department of Sacramento $264;00( $264,000 $0 $0 $C Fa.cilitata broadbased local stakeholder group in Executed 5/13/99

Coordinated Water.~hed Parks and River development of watershed plan. Evaluate
Management Plan Recreation restoration needs of region.
(Gl02g)

98-E11 Watershed Restoration Y’olo Basin Delta $244,18~ $244,188 $0 $0 $C Facilitate broadbased local stakeholder group in EPA executed a cooperative agreement with NFWF
Strategy for the Yolo Foundation, Inc. development of watershed plan. Evaluata in February to manage these 14 watershed
Bypass (G1033) restoration needs of region, projects. A NFWF sub-agreement is expected by

98-E12 Proposal to Develop San Joaquin Mokelumne $159,00( $159,000 $0 $0 $(~ Facilitate broadbased local stakeholder group in Executed 4~/99
Local Watershed County River development of watershed plan. Evaluate
Stewardship Plan for th~ Resource restoration needs of region.
Lower Mokelumne River Conservation

98-E13 Union School Slough National Other $636,00( $636,000 $0 $0 $(~ Develop and implement riparian restoration project Executed 5/25/99
Watershed &udubonSociety, onfarms. Waterqualityandhabitatsurveys
Improvement Program - Californta
(G1040)

98-E14 American River Placer County Sacramento $220,75( $220,750 $0 $0 $(~ Evaluate restoration needs of region. EPA executed a cooperative agreement with NFWF
integrated Watershed Resource River in February to manage these 14 watershed
Stewardship Strategy Conservation projects. A NFWF sub-agresment is expected by
(G1047) District end of May.

98-E15 Sulphur Creek Sacramento Sacramento $23,82~ $23,828 $0 $0 $(~ Facilitate broad.based local stakeholder group in Executed 5113199
Coordinated Resource Watersheds River ~mplementation of restoration activities.
Management Planning ~,ction Group

98-E16 .ower Putah Creek Soleno County, Sacramento $100,50( $100,5g0 $0 $0 $C Faci$itate broadbased l.oca$ stakeholder group in EPA executed a cooperative agreement with NFWF
/’/atarshed Stewardship Department of Tributary development of watershed plan. Evaluate in February to manage these 14 watershed
Program (G1052) Environmental restoration and rehabilitation needs of region, projects. A NFWF sub-agreement is expected by

Management end of April.

98-E17 Alhambra Creek Contra Costa Suisun Marsh $138,50( $138,500 $0 $0 $(~ Facilitate broadbased local stakeholder group in Executed 4/8/99
Watershed CRMP Resource development of watershed plan. Evaluate and
Program (G1053) Conservation ~mplement restoration and rehabilitation needs of

District region.

Total: $ $3,982,13:: $3,982,133 $422,863
1~ 100% 11% 100%

Contracts ~)bligated Expended Executed
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Contract Agency: US Fish and Wildlife Service (Federal funds)

98-F01 Butte Creek Watershed CSU Chico Butte Creek $261,30’0 $261,30~ $(~ $0 $0 Evaluate erosion sediment sources and implement :-xecuted.
(F222,224,225) corrective actions. Inventory road infrastructure

and erosion features and changes over time.
Protection and enhancement of riparian corridors
and floodplain habitats and processes. Collect
geomorphic data (channel incisions, gravel
deposits, terraces, etc.) in channel and ripadan
characterization via surveys. Increase awareness
of issues and needs of watershed health.

98-F02 Butte Creek Watershed Butte Creek Butte Creek $32,700 $32,70( $0 $( $0 Improve coordination pf watershed groups and Contract under preparation.
Coordinator Assistant Watershed restoration activities.
(F221) Conservancy

98-F03 Butte Creek acquisition CSU,.Chioo ButteCreek $125,000 $125,00( $125,006 $( $0 80 Restore and improve floodplain functions. Restore Executed.
and riparian restoration ripadan and wetland vegetation. Monitor
(G218) vegetation, fish and wildlife populations.

98-F04 Lower Mill Creek Mill Creek Mill Creek $29,730 $29,73( $(~ $0 $0 742 Restore and improve floedplain functions. Restore Executed.
ripadan restoration Conservancy, riparian and wetland vegetation. Monitor
(G292) The Nature vegetation, fish and wildlife populations.

Conservancy

98-F06 Tuolumne River setback Turlock Irrigation Tuolumne River $655,700 $(~ $655,700 $( $0 Improve and restore spawning habitat and Executed 9/3/98.
tevees and channel Distdct durability. Monitor geomorphology (pebble counts,
restoration (H136) tracer rocks, stabilization)and channel

characteristics, pre and post project and after flow                                                                ’~"
events. Conduct redd counts and other use
surveys. Conduct tracer rock evaluations. Improve
survival of outmigrating smolts due to predation.
Measure conversion of predator habitat
(temperature, flow, transit, channel cross section).
Survey predator population density. Conduct mark-
recapture of smolts. Improve and restore riparian
communities Monitor composition, distribution, and

98-F07 Grayson River Ranch East Stanislaus San Joaquin $732,000 $732,00( $0 $( $311,000 1401 Protect and enhance riparian and floodplain Executed
Perpetual Easement RCD and River habitats. Measure species diversity and
and Restoration Friends of the populati,ons Compared with desired conditions. I
(01003) Tuolumne

98-F08 Hill Slough West Habitat Department of Suisun Marsh $200,000 $200,00~ $0 $( $0 Restore tidal action of seasonal and permanent Agreement signed by Cooperator 1/7/99.
Demonstration Project Fish and Game, wetlands. Survey fishery and wildlife use and Implementation begun.
(C1004) Bay-Delta and habitats. Survey vegetation composition~ growth,

Special Water trends and recruitment.
Project Division

98-F09 Rhode Island Floodplain Department of Delta $25,000 $25,0,0( $0 $( $0 672 Restore and improve floodplain functions and Cooperative Agreement sent to Applicant for
Management and Fish and Game shallow water and riparian habitat. Survey of fish signature 1/13/99. 30-day notice sent.
Habitat Restoration and avian use. Survey of habitat conditions.
(C1006)

98-F10 Nelson Sloug~ Wildlife Department of Sacramento $256,476 $256,47~ $0 $( $10,000 852 Evaluate effectiveness of passive f~oodplain Contract under preparation.
Area Restoration Fish and Game River functioning to restore riparian and wetland
Demonstration Project vegetation. Monitor natural cotonization of
(C1008) vegetation; fish use of floedplain; and fish

stranding.

98-Fll Phase 3 - Merced River Department of Merced River $2,433,759 $2,433,75.~ $(; $2,433,759 $790,000 Monitor physical processes, abundance of ttsh, Executed
Salmon Habitat Fish and Game revegetation and predation. Topo surveys, fish
Enhancement (C1009) sampling. Marldrecapture, photo survey,

population census.
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98-F12 Stone Lakes NWR Land IUS Fish and Delta $1,900,00(~ $1,900,000 $( $( $0 6581 Protect and restore tidal end seasonal wetlands, Funds transferred to USFWS, Sacramento Realty
Acquisitions (C1010) Wtldlife Service, riparian corridors and upland habitats. Survey for Office. implementation begun. Offer made on one

Sacramento fish and wildlife use. property 3/3/99.
Realty Office

98-F13 Petaluma Marsh Marin Audubon Northbay $352,13~ $352,135 $( $( $525,885 181 Protect and restore tidal marsh. Evaluate fish and Agreement signed by Cooperator 1/7/99.
Expansion Project- Society avian use, sedimentation and other Implementation begun.
Mari~ County (C1016) channel/geomorphic processes, vegetation and

habitat cf~aracterizatlon
98-F14 South Napa River Napa County Northbay $431,0.0C $431,000 $( $( $65,000 600 Recolonization of native plants, plant surveys and Executed

Wetlands Acquisition Land Trust survival rates. Monitor tidal and over bank flows
and Restoration and sedimentation.
Program (C1017)

98-F15 Lower Clear Creek Western Shasta Sacramento $3,559,59~ $3,559,596 $( $500,00C $0 70 Improve spawning and rearing habitat and its Executed
Floodway Restoration :~.eseurce River durability. Survey spawning habitats and
Project (C024) 3oneervation spawning/rearing use. Conduct tracer rock

District evaluations across different locations. Monitor
flows and geomorphic and channel charactedsflca
over time. Reduce stranding of
outmigraflnglraaring fish. Visual, seining and
siectroflshing survey following flood events.
Restore natural functioning riparian cammunifles.
Map and characterize the composition of vegetatioi~

98-F16 Fern-Hea,dreach Tidal ~Thomas Luckey Delta $425,00(~ $425,000 $( $( $0 1682 Project will protect riparian and tidal shallow water Executed
Perennial Aquatic and (L & L Farms, habitat. Survey for fish and wildlife use.
Shaded River Aquatic _LC)

98-F17 Benicia Waterfront !City Of Benicia Suisun Marsh $59,0.0~ $59,00,0 $( $( $0 82 Restore tidal action to salt marsh habitat to provide Agreement signed by Cooperator 1/13/99.
Marsh Restoration tidal saline emergent wetlands. Survey target Implementation begun.
(C1026) wetland vegetation and remova~ of exotic plants.

Survey for fish and wildlife use.

98-F18 Floodplain Acquisition, The Nature Sacramento $1,000,00(~ $1,000,000 $C $( $0 500 Develop projectwide monitoring to assess channel Cooperative Agreement submitted to FWS
Management, and Conservancy, Mainstem meander and habitat restoration, Survey Regionat Office for review and approval 3/1/99.
Monitoring on the ~Vildlife geomorphologic processes and floodplain habitat
Sacramento River 3onservation response.
(C1028) Board, and

~thers.

98-F19 Cosumnes River [he Nature Cosumnes $750,00C $750,000 $( $( $0 800z Acquire and restore floodplain andwetland habitat Cooperative Agreement submitted to FWS
Acquisition, Restoration ~Coneervancy River and functions. Monitor habitat characteristics and Regional Office for review and approval 3/1/99.
Planning and species use.

98-F20 ~eerandMillCr~’e~’" "£heNature Sacramento $1,000,0.0.C $1,000,000 $( $( $0 2,5001 Increase naflve riparian growth adjacent to the Cooperative Agreement submitted to FWS
Acquisition and 3onservancy River river. Measure tree density and species Regional Office for review and approval 3/3/99.
Enhancement (C1033) Tributaries cempositlon and height, pre and post project.

98-F21 Lower San Joaquin US Fish and San Joaquin $1,100,00C $1,100,000 $( $( $4,799,000 4,0991 Protect and enhance riparian and floodplain Funds transferred to USFWS, San Luis NWR
River Floodplain Nildlife Service, River habitats. Baseline habitat and wildlife surveys. Complex. Implementation begun. Appraisals made
Protection and San Luis Habitat mapping, and negotiations underway to acquire
Restoration Project National Wildlife
(C1038) Refuge

98-F22 Biological Restoration ~alifom,ia State Suisun Marsh       $772,667     $772,667          $(        $( $243,812 2722 Restore emergent and immersed marshland.     Agreement signed by Cooperator 114199.
and Monitoring in the University Monthly monitoring for sedimentation, water quality, Implementation begun.
Suisun Marsh/North Sar~ Hayward vegetation, fish and avian use and populations, and
Francisco Bay )tankton|c foods.

98-F23 South Nape River Tidal City of American Northbay $1,455,00(~ $1,455,000 $( $( $718,000 519~ Monitor return of tidal flows, recolonization of native Agreement signed by Cooperator 1/9/99.
Slough and Floodptain ~anyon )tents, survival of dparian vegetation and fish Implementation begun.
Restoration Project utilization.
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98-F24 E~utte Creek Riparian [;)on Holtgrieve, Butte Creek         $76,34i      $76,34~          $0       $0        $0        Monitor revegetation success. Bioassessment of Agreement signed by Cooperator 2111/99.
Restoration Department of benthic invertebrates. Water quality monitoring. Implementation begun.
Demonstration (C1046) ~eography and Wildlife investodes.

Planning, CSU
Dhico

98-F25 Exotic Species Control U.S. Fish and Watershed $1,250,000 $1,250,0,0C $C $0 $0 CALFED has developed this program to identify Projects under this program will be selected
Program Wildlife Service and implement projects addressing exotic species through the current PSP,

:.ontrol.

99-F01 Restora Special Run Turiock irrigation Tuolumne River $165,000 $C $C $356,0,00 $0 Monitor physical habitat changes, survival of Contract being prepared.
Pool 10 Reach (DA8) District "iparian vegetation and fish population changes,

3ost restoration.

99-F02 Restore MJ Ruddy Tudock Irrigation Tuolumne River $3,332,000 $C $(~ $3,079,000 $0 Monitor physical habitat changes, survival of Contract being prepared,
Reach (DA9) " District "iparian vegetation and fish population changes,

oost restoration,

99-F03 Restore habitat on ]’he Nature Delta $860,000 $~ $C $0 $250,000 Monitor riparian vegetation, wildlife, avian and fish :)roponent expects to sign option 4/99.
McCormack-Williamson Conservancy "eseurces.
levees (DA13)

99-F04 McCormack-Williamsen TheNature     )elta            $5,250,000          $(          $(:       $0        $0 16551 See99-F03                               Proponent expects to sign option 4/99.
Tract Acquisition (F1- Conservancy

Total: $ $28,489,411 $18,226,71’ $780,70[
28 % 3°A 46%
Contracts Obligated Expendec Executed

I

Page 18
Acquisitiee of land where all or pert are rnelatained la ex~g agricultural use - fumed or grazed.
Acquisition of existing habitat, or restoration of pub~c lands or exlstir=g degraded habitat - No land use change.



ITI



O

CALFED Project Description Applicant Geographic Approved Funds Funds Funds Funds Acres Monitoring StatusNo. Area
Funding Obligated Expended ~

Contract Agency: National Resources Conservation Service (Federal funds)
LU

98-R01 Smell Diversion Fish NR.CS Delta $g00,00(~ $900,00( $(D $0 $(~ Reduce entrainment of outmigrating and resident Fun.ds will be used to complete existing projects.
Screen Program fish. Measure screen approach, sweep, and ’New projects will be recruited through NRCS

bypass flow velo.cities. )rocess.

99-R01 Floodplain Easements; NRCS San Joaquin $1,545,00(; $(D $1,500,00(; 1,200 Acquire and restore area prone to flood damage. 3ontract being prepared
Lower Tuolumne and River Monitor vegetation and wildlffe populations.
San Joaquin

Total: $ $2,445,00[ $900,001 $~
37°/, 0% I0%

Contracts ,Obligated Expended Executed
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